COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2012

ESTI MATE SUMVARY 15: 38: 19
CONTI D C18018A ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18018A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 160.0 DAYS TIME ALLOW 11/6/2012 FI XED COVPLETI ON DATI
| -70 PARACHUTE VEST | NTERCHANGE PERCENT TIME:  68.67 ORI G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PROJECT NO I M 0702- 310
| -70 PARACHUTE WEST | NTERCHANGE
NAME OF ROAD: 070A
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 08/ 25/ 2012 DATE TI ME STARTED 03/19/2012
7353 S. EAGLE STREET DATE LET 12/ 22/ 2011 DATE WORK BEGAN 03/ 19/ 2012
DATE AWARDED 01/ 11/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2012 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303- 627- 2600 DATE NOTI CE TO PROCEED 03/ 19/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ g, 926,922. 96 PARTI Ol PATI NG $ 2,855, 472. 95 $ 968, 743. 92
AWARD PRQIECT AMT: $ 8,146, 412. 95 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 31.99% TOTAL EARNI NGS 2,855, 472. 95 968, 743. 92
FUNDS AVAI LABLE: $ 6,071,450.01 STOCKPI LED MATERI ALS 28, 666. 96 -2,583.28
GROSS EARNI NGS 2,884, 139. 91 966, 160. 64
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -73,964.19 -27,112.32
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,810, 175. 72 939, 048. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,810, 175. 72 939, 048. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 939, 048. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0005 15: 38: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 900
LS 0. 100 9, 890. 00
98, 900. 00000 1. 000 98, 900. 00
0010 202- 00002 Renoval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0015 202-00027 Renoval of Riprap 0. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 18, 071. 000 6, 141. 000
SY 0. 000 0. 00
2. 00000 6, 141. 000 12, 282. 00
0025 202-00810 *Renoval of G ound Sign 6. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0030 202-01000 *Renoval of Fence 3,981. 000 3, 981. 000
LF 0. 000 0. 00
1. 70000 3,981. 000 6, 767. 70
0035 202-01130 *Renoval of Quardrail Type 3 4, 506. 000 1, 800. 000
LF 0. 000 0. 00
2.40000 1, 800. 000 4,320. 00
0040 202-01300 *Removal of End Anchorage 10. 000 2. 000
EACH 0. 000 0. 00
160. 00000 2.000 320. 00
0045 203- 00060 *Enbankment Material (Conplete In Place) 298, 661. 000 181, 141. 000
cY 82, 777. 000 459, 412. 35
5. 55000 263, 918. 000 1, 464, 744. 90
0050 203-00100 Mick Excavation 1, 000. 000 0. 000
cY 495. 000 7,920. 00
16. 00000 495. 000 7,920. 00
0055 203-01510 Backhoe 40. 000 21. 000
HOUR 0. 000 0. 00

150. 00000 21. 000 3, 150. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0005 15:38:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01594 Conbi nati on Loader 40. 000 8. 000
HOUR 0. 000 0. 00
76. 00000 8. 000 608. 00
0065 203-01597 *Pot hol i ng 40. 000 26. 500
HOUR 0. 000 0. 00
210. 00000 26. 500 5, 565. 00
0070 203-02330 Labor er 100. 000 80. 000
HOUR 0. 000 0. 00
32. 00000 80. 000 2,560. 00
0075 208- 00009 *Erosi on Log (20 Inch) 800. 000 680. 000
LF 70. 000 490. 00
7.00000 750. 000 5, 250. 00
0080 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0085 208-00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
740. 00000 1. 000 740. 00
0090 208- 00050 *StormDrain Inlet Protection 20. 000 14. 000
EACH 4.000 840. 00
210. 00000 18. 000 3, 780. 00
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0110 208-00206 Er osi on Control Supervisor 160. 000 90. 000
DAY 27.000 1, 350. 00
50. 00000 117. 000 5, 850. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0005 15: 38: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 209- 00600 Dust Palliative (Magnesium Chlori de) 0. 000 0. 000
GAL 0. 000 0. 00
0. 85000 0. 000 0. 00
0120 210- 04200 *Adj ust Quardrail 4, 298. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0125 212-00006 *Seedi ng (Native) 21. 400 0. 000
ACRE 0. 000 0. 00
320. 00000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 21. 400 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0135 213-00004 *Mul ching (Wed Free Straw) 13. 500 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0140 213-00012 *Spray-on Mul ch Bl anket 7.900 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0145 216-00021 *Soi | Retention Blanket (dass 1) 7, 000. 000 0. 000
Sy 0. 000 0. 00
2. 00000 0. 000 0. 00
0150 217-00020 Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0155 240- 00000 *WIdlife Biologist 14. 000 14. 000
HOUR 0. 000 0. 00
90. 00000 14. 000 1, 260. 00
0160 240- 00010 Renoval of Nests 5. 000 5. 000
HOUR 0. 000 0. 00
75. 00000 5. 000 375. 00
0165 304-02000 *Aggregat e Base Course (Cass 2) 0. 000 0. 000
TON 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0005 15:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 304- 06000 *Aggregat e Base Course (C ass 6) 15, 000. 000 0. 000
TON 1, 794. 140 37,676.94
21. 00000 1, 794. 140 37,676.94
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0180 403-34801  *Hot M x Asphalt (Grading SX) (100) 22, 000. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0185 411-03345 *Asphal t Cenent Performance G ade (PG 76-28) 597. 000 0. 000
TON 0. 000 0. 00
850. 00000 0. 000 0. 00
0190 411-03354 *Asphal t Cenent Performance G ade (PG 64-22) 569. 000 0. 000
TON 0. 000 0. 00
610. 00000 0. 000 0. 00
0195 411-10255  *Enulsified Asphalt (S| ow Setting) 8, 388. 000 0. 000
GAL 0. 000 0. 00
4. 10000 0. 000 0. 00
0200 412-01000 *Concrete Pavenent (10 Inch) 7,972. 000 0. 000
Sy 659. 000 39, 540. 00
60. 00000 659. 000 39, 540. 00
0200 MATERI AL ALLOMNCE Dowel Bar Baskets 7,972.000
SY -659. 000 -2,583.28
3.92000 7,313. 000 28, 666. 96
0205 412-01001 *Concrete Pavenment (10 Inch) (Special) 1, 022. 000 0. 000
Sy 191. 000 15, 089. 00
79. 00000 191. 000 15, 089. 00
0210 420-00132 Geotextile (Separator) (Cass 1) 1, 134. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0215 420-00133 Geotextile (Separator) (O ass 2) 36, 407. 000 0. 000
SY 6, 441. 000 9, 017. 40
1. 40000 6, 441. 000 9, 017. 40



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0005 15:38: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 506-00206 Riprap (6 Inch) 198. 000 0. 000
CcY 0. 000 0. 00
81. 00000 0. 000 0. 00
0225 506-00209 Riprap (9 Inch) 242.000 0. 000
CcY 0. 000 0. 00
88. 00000 0. 000 0. 00
0230 506-00212 Riprap (12 Inch) 107. 000 0. 000
CcY 0. 000 0. 00
100. 00000 0. 000 0.00
0235 507- 00000 Concrete Slope and Ditch Paving 82. 000 0. 000
CcY 0. 800 528. 00
660. 00000 0. 800 528. 00
0240 601-03050 Concrete Class D (Vall) 37.000 0. 000
cY 37.000 33, 670. 00
910. 00000 37.000 33, 670. 00
0245 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 345. 000 0. 000
LB 3, 345. 000 3,679.50
1.10000 3, 345. 000 3,679.50
0250 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 210. 000 0. 000
LF 128. 000 14, 080. 00
110. 00000 128. 000 14, 080. 00
0255 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 293. 000 175. 000
LF 118. 000 11, 800. 00
100. 00000 293. 000 29, 300. 00
0260 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 217. 000 217.000
LF 0. 000 0. 00
140. 00000 217.000 30, 380. 00
0265 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 181. 000 181. 000
LF 0. 000 0. 00
180. 00000 181. 000 32, 580. 00
0270 603-05018 18 Inch Reinforced Concrete End Section 4.000 0. 000
EACH 2.000 1, 080. 00
540. 00000 2.000 1, 080. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0005 15:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0275 603- 05024 24 1 nch Reinforced Concrete End Section 4. 000 2. 000
EACH 2.000 1, 180. 00
590. 00000 4. 000 2, 360. 00
0280 603- 05036 36 I nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0285 603- 05048 48 Inch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0290 603-10180 18 Inch Corrugated Steel Pipe 347. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00
0295 603-10480 48 Inch Corrugated Steel Pipe 88. 000 88. 000
LF 0. 000 0. 00
180. 00000 88. 000 15, 840. 00
0300 603-30048 48 Inch Steel End Section 7.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0305 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 386. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0310 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0315 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0320 606- 02005 *End Anchor age (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0325 607-00005 *End Post 5. 000 3. 000
EACH 0. 000 0. 00
440. 00000 3. 000 1, 320. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0005 15:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 607-00020 *Corner and Line Brace Post (Special) 15. 000 8. 000
EACH 0. 000 0. 00
520. 00000 8. 000 4, 160. 00
0335 607-11350 *Fence Deer 2,500. 000 1, 502. 000
LF 0. 000 0. 00
9. 50000 1, 502. 000 14, 269. 00
0340 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00
0345 607-60117 *16 Foot Gate (Special) 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0350 609-20010 *Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0355 609-21010 *Curb and CQutter Type 2 (Section |-B) 1, 929. 000 0. 000
LF 455. 000 8, 645. 00
19. 00000 455. 000 8, 645. 00
0360 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,586. 000 0. 000
LF 526. 000 12, 624.00
24. 00000 526. 000 12, 624.00
0365 609-21110 *CQurb and Gutter Type 2 (Section |-B) (Special) 848. 000 0. 000
LF 160. 000 4, 800. 00
30. 00000 160. 000 4, 800. 00
0370 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 31, 648. 000 0. 000
SF 0. 000 0. 00
6. 50000 0. 000 0. 00
0375 612-00001  *Delineator (Type I) 195. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0380 612-00002  *Delineator (Type Il) 55. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D: C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: 1 M 0702- 310 ESTI MATE NO 0005 15:38: 19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 612-00003 *Del i neator (Type I11) 9. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0390 613-01200 *2 Inch Electrical Conduit (Plastic) 7, 800. 000 938. 000
LF 301. 000 2, 408. 00
8. 00000 1, 239. 000 9, 912. 00
0395 613-01300 *3 Inch BElectrical Conduit (Plastic) 2, 300. 000 113. 000
LF 194. 000 1, 746. 00
9. 00000 307. 000 2,763.00
0400 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
85, 900. 00000 0. 000 0. 00
0405 613- 16000 *Lumi nai re (Special) 32. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0410 613- 34250 *Light Standard Metal (25 Foot) 18. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0415 613- 34400 *Light Standard Metal (40 Foot) 14. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0420 613-40000 *Concrete Foundati on Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0425 613-40010 *Light Standard Foundati on 32. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0430 613-50100 *Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
15, 500. 00000 0. 000 0. 00
0435 614-00011 *Sign Panel (dass I) 34. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0005 15: 38: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 614-00012 *Sign Panel (dass I1) 495. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0.00
0445 614- 00013 *Sign Panel (Oass Ill) 1, 491. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0.00
0450 614-00818 *Steel Sign Post (W8x18) 206. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0.00
0455 614-01226 *Steel Sign Post (W 12x26) 212. 000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0.00
0460 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0465 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 54. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
310. 00000 0. 000 0.00
0470 614-03003 *Concrete Footing (Type 3) 12. 000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2,000. 00
0475 614-03007 *Concrete Footing (Type 7) 10. 000 0. 000
EACH 6. 000 7, 200. 00
1, 200. 00000 6. 000 7, 200. 00
0480 615- 00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0.00
0485 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0.00
0490 622-01025 Pond Li ni ng 7, 944. 000 0. 000
Sy 0. 000 0. 00

4.10000 0. 000 0.00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0005 15:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0495 625- 00000 *Construction Surveying 1. 000 0. 450
LS 0. 080 4,072. 00
50, 900. 00000 0.530 26, 977.00
0500 625- 00001 *Construction Surveying (Hourly) 40. 000 27.000
HOUR 6. 000 840. 00
140. 00000 33. 000 4,620. 00
0505 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 65, 000. 00
650, 000. 00000 0. 600 390, 000. 00
0510 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 100 1, 550. 00
15, 500. 00000 0. 500 7,750. 00
0515 627-00005 *Epoxy Pavement Mar ki ng 272. 000 0. 000
GAL 0. 000 0. 00
81. 00000 0. 000 0. 00
0520 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 480. 000 0. 000
GAL 0. 000 0. 00
34. 00000 0. 000 0. 00
0525 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 126. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0530 630-00000  *Fl aggi ng 5, 000. 000 2, 405. 500
HOUR 1, 223. 750 29, 370. 00
24. 00000 3, 629. 250 87,102. 00
0535 630- 00007 *Traffic Control |nspection 35. 000 27.000
DAY 5. 000 205. 00
41. 00000 32. 000 1, 312. 00
0540 630-00012 *Traffic Control Managenent 175. 000 82. 000
DAY 30. 000 15, 900. 00
530. 00000 112. 000 59, 360. 00
0545 630- 80341 *Construction Traffic Sign (Panel Size A) 58. 000 17.000
EACH 9. 500 104. 50
11. 00000 26. 500 291. 50



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18018A- BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0005 15:38:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0550 630-80342 *Construction Traffic Sign (Panel Size B) 45. 000 22.500
EACH 0. 000 0. 00
11. 00000 22.500 247.50
0555 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 1. 000
EACH 0. 000 0. 00
11. 00000 1. 000 11. 00
0560 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
8, 100. 00000 2.000 16, 200. 00
0565 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
yee) EACH 0. 000 0. 00
320. 00000 1. 000 320. 00
0570 630- 80360 *Drum Channel i zi ng Devi ce 113. 000 50. 000
EACH 6. 500 208. 00
32. 00000 56. 500 1, 808. 00
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 0. 000 0. 00
32. 00000 10. 000 320. 00
0580 630-80370 Concrete Barrier (Tenporary) 4,404. 000 1, 020. 000
LF 1, 182. 000 34, 278. 00
29. 00000 2,202. 000 63, 858. 00
0585 630- 80380 *Traffic Cone 500. 000 130. 000
EACH 0. 000 0. 00
1. 10000 130. 000 143. 00
0590 630-85010 *| npact Attenuator (Tenporary) 6. 000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0595 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
0600 700-70010 F/ A M nor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0005 15:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0605 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70012 F/ A Asphal t Pavenent |ncentive 58, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70013 F/ A Concrete Pavenent |ncentive 37, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 -8,299. 810
FA -4,427. 260 -4,427.26
1. 00000 -12,727.070 -12,727.07
0625 700- 70018 F/ A Roadway Snoot hness | ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 102, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700- 70023 F/ A On- The-Job Trai nee 4, 480. 000 3, 057. 000
FA 0. 000 0. 00
1. 00000 3, 057. 000 3, 057.00
0640 700- 70072 F/ A Obtai n Power from Xcel Energy 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700- 70593 F/ A ROV Monunent at i on 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 208-00300 Tenporary Berns CO No. 2 MCR LI No.1 5, 949. 000 5, 949. 000
LF 0. 000 0. 00
1. 75000 5, 949. 000 10, 410. 75



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18018A- BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0005 15:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0745 630- 80344 Const Traf Sign (Spec) CO No.2 MCR LI No. 2 40. 000 20. 000
SF 0. 000 0. 00
25. 00000 20. 000 500. 00
0750 603-10540 54 In CSP CMO No. 3 146. 000 146. 000
LF 0. 000 0. 00
209. 33000 146. 000 30, 562. 18
0755 603-30054 54 In SES CMO No. 3 1. 000 1. 000
EACH 0. 000 0. 00
1, 638. 56000 1. 000 1, 638. 56
0760 700- 70034 F/ A 48 Inch Corrugated Steel Pipe Return CVMD No. 3 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 304- 03005 ABC (CL 3) CMO No. 4 20, 504. 000 0. 000
cY 3, 310. 000 89, 138. 30
26. 93000 3, 310. 000 89, 138. 30
0770 202-04002 Cean Culvert CMO No. 5 4.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0775 900- 00006 Added Item (Dollar)/ Concrete Class D (Wall) Price -1, 215. 000 0. 000
Reduction CO No. 7
DOL -1, 215. 000 -1,215. 00
1. 00000 -1, 215. 000 -1,215. 00
0780 900-00012 Added Item (Foot)/ Curb Type 2 (Section B) (Special) CO 685. 000 0. 000
No. 8 MCR LI No. 3
LF 301. 000 11, 739. 00
39. 00000 301. 000 11, 739. 00
0785 700- 70034 F/ A Aggregate Base Course (Cass 6) CO No. 8 LI No. 4 0. 000 0. 000
FA 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0790 900-00014 Added Item (Lunp Sum)/ Steel Piling Rehabilitation CO 1. 000 0. 000
No. 8 LI No. 5
LS 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0005 15:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0795 700- 70034 F/ A Aggregate Base Course (Oass 6) CO No. 9 MCR LI No. 3, 000. 000 0. 000
6
FA 2,205.190 2,205.19
1. 00000 2,205.190 2,205.19

CAT NOO300 G 04-BE

0655 202-00026

0660 202-00240

0665 202-00425

0670 206-00065

0675 403-34801

0680 411-03345

0685 507-00100

0690 515-00120

0695 518-01004

Structure Backfill

Renoval of Slope and Ditch Paving

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Bridge Railing

(FlowFill)

*Wat er proof i ng ( Menbrane)

Bri dge Expansion Device (0-4 Inch)

*Hot M x Asphalt (G ading SX) (100)

*Asphal t Cenent Performance G ade (PG 76-28)

Concrete Slope and Ditch Paving (Reinforced)

CURRENT AMI  $ 8, 515,747.36 %

CAT 0200
532. 000

SY
4. 80000
1, 307. 000

SY
2.00000
744.000

LF
29. 00000
25. 000

CcY
160. 00000
230. 000

TON
43. 00000
14. 000

TON
850. 00000
66. 000

CcY
700. 00000
1, 451. 000

SY
22.00000
68. 000

LF

160. 00000

532. 000
0. 000
532. 000

1, 307. 000
0. 000
1, 307. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
34. 000
34. 000

938, 650. 64 $ 2, 804, 402. 31

0. 00
2, 553. 60

0.00
2,614.00

0. 00
0. 00

1, 280. 00
1, 280. 00

0. 00
0. 00

0. 00
0. 00

0. 00
0. 00

0. 00
0. 00

5, 440. 00
5, 440. 00
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PCN: 18018A-BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0005 15:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 G 04-BE
0700 601- 03040 Concrete O ass D (Bridge) 76. 000 0. 000
cY 33. 000 17, 490. 00
530. 00000 33. 000 17, 490. 00
0705 602- 00020 *Rei nforcing Steel (Epoxy Coated) 18, 000. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
0710 604- 25000 Vane Grate Inlet Special 2.000 0. 500
EACH 0. 500 3, 300. 00
6, 600. 00000 1. 000 6, 600. 00
0715 606-11015 *Bridge Rail Type 10R (Special) 780. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0720 700- 70034 F/ A Bridge Deck Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 367,415.60 $ 27,510.00 $ 35, 977. 60
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0725 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
27,500. 00000 1. 000 27,500. 00
0730 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 800. 00000 1. 000 14, 800. 00
0735 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
730. 00000 2.000 1, 460. 00
CAT 0400 CURRENT AMI $ 43,760.00 $ 0.00% 43, 760. 00
PRQIECT TOTAL CURRENT AMI $ 8,926,922.96 $ 966, 160.64 $ 2, 884,139.91



